

OVERVIEW




- Primary School
- HSE Projects
- DIT Projects
 - Programme 1
 - Programme 2
 - Programme 3
- Grangegorman Employment Charter Compliance
- Communications/Community
- Public Art

PRIMARY SCHOOL D7ETNS



- Planning Scheme Amendment 16 to 24 Classrooms.
 - Documentation with An Bord Pleanála
 - Bord will decide how to proceed based on new legislation
 - Agency will inform all stakeholders once we know
- Part 8 Process for Grangegorman
 Upper
 - DCC to advance this after the planning scheme amendment process complete



NCR TEMPORARY CAR PARK – STAGE 1



- Shared Car Parking (in compliance with Masterplan)
- Pre Planning public information meeting held on 11th Oct.
- Submission to DCC
 Planning w/com 25th Nov
- Last day for observations
 9th January 2017



HSE PRIMARY CARE CENTRE

Start Date: 13th April 2015

Completion Date: By end of 2016

Contractor: L & M Keating Ltd

Headlines:

 Audiology Suite revised works to interior completed to programme for 21st October

- Contractor's Internal clean-up and de-snagging has commenced
- Commissioning of services has begun
- HSE's Furniture fit-out and occupation planning process is beginning

Employment

Overall: 48 persons weekly average

Local: 8 persons





HSE PRIMARY CARE CENTRE










RESIDENTIAL CARE CENTRE

Grangegorman Development Agency Gniombaireacht Forbartha Ghráinseach Ghormáin

- GDA currently out to tender for consultancy services for the HSE Residential Care Centre
- Planning app anticipated in Autumn 2017








- High Court Proceedings Complete
- Eriugena on site for surveying/site information
- Engagement with DIT and technical teams ongoing
- Hoping for onsite start in summer
 2017
- Operation commencement planned for Sept 2019

DIT PROGRAMME 3 PROGRESS REPORT





STUDENT ACCOMMODATION



The GDA is currently looking at a variety of options as to how to best progress the student accommodation process



DIT PROGRAMME 3 PROGRESS


Energy Centre

 Looking at options as to how to progress currently.

 GDA to appoint technical advisory team in order to progress procurement








DIT PROGRAMME 3 PROGRESS




Academic Hub


- Stage 1 complete
- Phasing Strategy complete







Month Ending: October 2016









COMMUNICATIONS/COMMUNITY



Meetings

- The CLC meeting was held on 22nd November.
 Issues raised:
 - Security
 - Traffic Management

Ongoing Communications

- New Blog: Four entries added
- Working closely with Public Art:
 - Admin support for Pathway 1,2 and 6 –
 Major commission
- Helping New Local Youth Group on Branding and Logo
- Communications Audit: procurement underway
- Congratulations to Stoneybatter on Pride of Place win



PUBLIC ART – WINTER SOLSTICE FESTIVAL



- As part of an Application to Grangegorman Public Art under Pathway 2, Slí an Chroí and Smashing Times Theatre Company were awarded funding towards the City of Dublin Winter Solstice Celebration
- Estimated attendance of 2,000 people at the main festival events taking place on 21st December 2016 in Grangegorman and Smithfield Square
- Event taking place 6-8 pm and culminating with the lighting of the Winter Solstice Ceremonial Fire



'...the lives grangegorman we live' public art



Home on the Grange Concert, St. Laurence's

Pathway 1: Major Visual Art Commission – Artist appointed

Pathway 2:8 community projects running

Pathway 3: Cultural Mapping - Ongoing

Pathway 4: Creative Agents - Project proposal with Labour & Learning forum

Pathway 5 : Conference – 31st October-2nd November 2019.

Pathway 6: Lending – Primary Care Centre Project – panel meeting in January



Breakfast networking meeting



The Masterplan Screening, The Lighthouse

"...the lives we live"

grangegorman public art



Artist site visit, Primary Care Centre

Pathway 1: Major Visual Art Commission – Artist appointed, site meetings ongoing


Pathway 2: 8 community projects running

Pathway 3: Cultural Mapping initiatives in planning stages:

Pathway 4: Creative Agents –

Pathway 5: Conference – planning meetings with DCC

Pathway 6: Lending – Primary Care Centre Project



One Hour Archive – Louis Haugh working with An Siol



Brunner students working in DIT Print Room



THANK YOU



