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Progress Report

Consultative Group Meeting
12th July 2012



Overview

• Labour and Learning Forum
• Planning
• Public Realm / Site Infrastructure
• Educate Together School
• HSE Replacement Facilities
• DIT Campus Implementation Programmes
• Public Private Partnerships (PPP’s)
• Communication and Consultation
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Programme 1

• Consolidation of DIT Properties
– Lease Exits
– Property Sales
– Rationalise Operations

• Relocation to Grangegorman
• Refurbishment of Selected Structures
• Utilize Existing Infrastructure
• EHSI – Research Hub
• Maximise Return on Investment 

– Student no’s
– Floor Space
– Future Projects



Labour and Learning Forum
Education and training opportunities 

– Launch of the FETAC accredited Next Step Programme, for progression onto access 
programmes

– Aimed at people who are unemployed who want to develop new skills

Work of the Forum
– Developing a Labour and Learning Forum Website
– Virtual Hub which will be the forerunner to the Forum developing a  permanent 

Educational Hub on the site

Employment Charter
– Information pack available for Contractors on the Charter
– Guidelines on how to implement and monitor the Charter



Planning
• Clarification requests issued to An Bord Pleanála by GDA

• Clarification request been issued by DCC also

• Requested early consideration

• DCC to issue Planning Scheme Notice post their clarification

• Planning Applications may only be received by DCC post issue of Notice

• Potential Impacts on NCR Gateway; Site Infrastructure and Public Realm; 
Top House Stabilisation



Upcoming Planning Applications 
within SDZ site

• Public Realm & Site Infrastructure (after July 2012)

• Enabling Programme (Dec 2012 / Jan 2013)

• Replacement Parking Structure for Dublin Bus

• Stabilisation Works / Demolitions / Securing Site / Interim 
Arrangements / Sports Fields



• Planning Documents 
Complete

• Final Feedback 
HSE/DIT/GDA

• Public Information 
Meetings

• Lodgement to DCC after 
ABP clarification

Public Realm and Site Infrastructure



Educate Together School

• Discussions with school reps & DoES on possibility 
for new school

• Request for 24 class school plus SNU by DOES

• Impact on site being assessed 

• Likely larger site would be required



Educate Together School

 
 

 

   

 

16 Classroom school plus SNU in 
Masterplan and SDZ Planning Scheme



• Programme completion End September 
2012

• Fit-out December 2012

• St Brendan’s Occupation End December 
2012

Replacement Mental Health













High level HSE action about portacabin and 
link corridor



DIT Campus Implementation 
Programmes

• Stabilisation Works

• EHSI Project

• Adaptive Re-use of Existing Buildings – Art 
and Design



Stabilisation Works
• Conservation Team 

progressing surveys on 
5 priority and 2 
endangered buildings

• Team has submitted 
initial order of 
magnitude costings for 
Top House Stabilisation 
Works. 18
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EHSI Project – Research Hub
• Initial GDA/DIT & Multi Disciplinary Design Team 

(MDDT) Progress Review Meeting held to discuss 
Project Execution Plan (project delivery)

• Workshop meetings have been held with MDDT & 
DIT End Users to agree Final Brief 

• Date for DIT ‘sign off’ of Final Brief Sept 2012
• MDDT & DIT End Users site visit to exemplar 

projects in UCD 12th July
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Public Private Partnerships (PPP’s)
• Meeting with NDFA Board Representatives on 1 May 2012

• GDA is in discussion with DoES and NDFA to progress 
development of academic quadrangles

• Evidence of significant traction

• Working to finalise Central & East Quad briefs  for 
Technical Advisors Tender



Communication and Consultation
• Election process for Board and Consultative Group registration next week.  

• Positive feedback from last newsletter from community

• Public information evening to take place in relation to site infrastructure 
and public realm prior to planning application lodgement

• Consultative Group meeting taking place 12th July

• Number of calls regarding issues and queries has begun to rise since land 
transfer

• Call logging and response system in place



• Branding
− Promotional  Video –first pass pending

• Art
− Draft Art Strategy pending 
− Awaiting approval from HSE to publish brief for Mental 

Health facility per cent for art programme

Communication and Consultation



• Ideas Competition for Architectural Students

− RIAI Board of Education have approached the GDA to use part of the site for an 
ideas competition to award the 2012/2013 RIAI Travelling Scholarship

− RIAI Travelling Scholarship  is open to all 4th Year Students enrolled in degree or 
masters programs within the island of Ireland

− Brief to be developed though indicated that it will look at initiatives that involve 
the temporal use of the site that will animate the space and engage with the  
community

Communication and Consultation



THANK YOU
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