



GDA CONSULTATIVE GROUP

Thursday 16th March, 2017

Ronan Doyle

OVERVIEW



- HSE Projects
- DIT Projects
 - Programme 1
 - Programme 2
 - Programme 3
- Other Projects
- Pitches and Playground
- Grangegorman Employment Charter Compliance
- Communications/Community
- Public Art

HSE PRIMARY CARE CENTRE



- Substantial completion to be advised by the Employer's Representative
- De-snagging work on-going
- Site is being secured pending the next phases of Campus construction works
- Employment
Overall: 5 part time persons
weekly average Local: 0 persons








RESIDENTIAL CARE CENTRE

- GDA to issue tenders shortly for Architect, QS, M&E, and other services
- Planning app anticipated in Autumn 2017



CENTRAL AND EAST QUADS

- NDFA, Department of Education and Skills currently working towards contract signing
- Sept 2019 planned occupation date



STUDENT ACCOMMODATION




- Project Board to meet shortly to approve procurement route





Grangegorman
Development Agency
Gníomhaireacht Forbartha
Ghráinseach Ghormáin


- Masterplan Team has been appointed to progress this project
- O' Connor Sutton Cronin will lead as the Masterplan Engineers



DIT PROGRAMME 3 PROGRESS

Academic Hub

- Stage 1 complete. Stage 2A to start soon
- Phasing Strategy complete



PRIMARY SCHOOL D7ETNS



Grangegorman
Development Agency
Gníomhaireacht Forbartha
Ghráinseach Ghormáin

- **Planning Scheme Amendment 16 to 24 Classrooms.**
 - Documentation with An Bord Pleanála
 - Board will decide how to proceed based on new legislation
 - They have identified 31st May 2017 as decision date
 - Agency will inform all stakeholders once we know
- **Part 8 Process for Grangegorman Upper**
 - DCC to advance this after the planning scheme amendment process complete




NCR TEMPORARY CAR PARK – STAGE 1



Grangegorman
Development Agency
Gníomhaireacht Forbartha
Ghráinseach Ghormáin

- Shared Car Parking (in compliance with Masterplan)
- Contractor to be appointed shortly



Pitches and Playground



Pitches

- There is an issue with the GAA and rugby pitch
- GDA and Design Team in discussion with contractor to resolve

Playground

- Safety netting to be addressed with contractor in the coming months
- Current fencing around playground to be removed in the interim

Ongoing Communications

- Communications Services Procurement complete
- 2016 End of Year Report underway
- Ongoing interaction with GAA Club regarding pitch issues
- Ongoing assistance to Public Art Programme
- Collaborating with DIT on initiating PHD research into social impacts of Grangegorman Project on surrounding community

COMMUNICATIONS/COMMUNITY



Meetings

- The last CLC meeting was held on 15th Feb. main issues raised were;
 - Site security
 - Student Accommodation
 - Traffic incidents relating to third party developments

Events

- Minister for Education and Skills opened the Greenway Hub on Wednesday 1st March



COMMUNICATIONS/COMMUNITY



Events

- Dr.Christina Henri's 'Wear a Bonnet' living art installation took place on Friday 3rd March
- Commemorating the women and children who were transported to Van Diemen's Land through Grangegorman
- Lord Mayor and Australian Ambassador attended



'...the lives
we live'¹

**grangegorman
public art**



Pathway 2:/Round 3: Community Based Projects: Jury -

(l-r): Niamh O'Connor, Dorothy Smith, Orla McDonagh, Gaynor Seville, Padraig Naughton.

Other news:

Pathway 1: Awaiting site confirmation

Pathway 2 : Eight community projects ongoing; Round 3 process is concluding.

Pathway 3 : Cultural Mapping initiatives in planning stages: **1916 Cabaret/10.04.2017**

Pathway 6 : Nine artists to lend their work to the new Primary Care Centre for 3 years

Next meeting of Public Art Working Group: 4th April 2017

HSE/Primary Care Centre:

Artists selected for opening event: Mary Burke, Helena Gorey, Julie Merriman, Dorothy Smith, Alan Counihan, Davie Beattie, Fergus Martin, Gemma Fitzpatrick, Marie Houlihan

Date for your diary:

1916 Revolutionary Cabaret, 8.00pm,
Monday 10th April, St. Laurence's Church.
(see: Eventbrite to book)
GDA/DCC supported.



THANK YOU



Grangegorman
Development Agency
Gníomhaireacht Forbartha
Ghráinseach Ghormáin

