

# Technological University Dublin

## Grangegorman Campus

Update  
October 7<sup>th</sup> 2021





Park House

North Circular Rd

Central Quad

GG Lower

Printmaking

East Quad

Broadstone Plaza

Lower House

Stoneybatter

Smithfield


Constitution Hill

Dorset Street


Bolton St

Aerial View









## East Quad (EQ)

- Courses from Chatham Row, Rathmines & Sackville Place
- Conservatory of Music & Drama,
- Creative Arts,
- Media
- ~16,000m of development, completed February 2021
- 3,500 students, 150 staff





# Central Quad (CQ)

- Courses from Kevin Street & Cathal Brugha Street
  - Sciences – Clinical, Forensic, Food, Physics, ....
  - Computer science & Maths
  - Culinary Arts, Tourism, Hospitality
  - Electrical and electronic Engineering
- Circa 36,000m<sup>2</sup> of development, completed March 2021
- 6,500 students, 200 staff





# Park House (PH)

- Interim TUDublin library, GF – 2nd
- Ground floor café dock and study spaces
- Student Academic support services
- TUDublin staff offices
- Tenant spaces floors 3 & 4
- Completed January 2021
- Open for students & staff



# Rathdown House (RH)

- Refurbished and larger dining area, ~250 seats
- Reception area & one stop shop help desk
- Wellbeing - Health centre and counselling centre
- Staff offices
- Completed January 2021 & open for students& staff







# Lower House (LH)

18<sup>th</sup> C Historic structure completely refurbished

- Societies
- Student Union
- Sports
- Dance studio
- 18 no. Music rooms
- Restaurant & café, ~ 250 seats
- Completed February 2021, snagging ongoing





# Printmaking Studio (PT)

- Support to Art & Design in EQ
- Accessible to Students Sept 2021





# Academic Hub (AH)

- New library & student support services
- Circa 12,500m<sup>2</sup> of development including redevelopment of North House Building
- Work due to start on site end 2021





# West Quad (WQ)

- New School of Business & Languages
- Circa 20,600m<sup>2</sup> of development including the Conferring Hall
- Work due to start on site end 2022